



SULLY-MILLER  
CONTRACTING CO.

## Slurry Sealing Operations AREA 4

Road Segment	Date to be Worked on
OCEAN TERRACE DR (North Side) - PACIFICA TO HIGHRIDGE	January 14, 2011
SAN CLEMENTE - SOUTH CDS TO SANTA BARBARA	January 14, 2011
SANTA BARBARA - WHITLEY COLLINS TO SAN CLEMENTE	January 14, 2011

