


**CITY OF RANCHO PALOS VERDES CHIP SEAL OPERATION AREA 8**

STREET	LIMITS	DATE OF WORK
VIA CANADA	PVDE TO 6700 VIA CANADA	5/10/2011
PICARDIE	PVDE TO VIA CANADA	5/10/2011
CLEVIS RD	PVDE TO END	5/10/2011
ROAN RD	PVDE TO END	5/10/2011
BRONCO DR	MUSTANG TO PVDE	5/10/2011
MARTINGALE DR	MUSTANG TO END	5/10/2011
MUSTANG	BRONCO TO CITY LIMIT	5/10/2011
CAYUSE LN	BRONCO TO END	5/10/2011

**CITY OF RANCHO PALOS VERDES SLURRY SEAL OPERATION AREA 8**

STREET	LIMITS	DATE OF WORK
VIA VICO	MIRALESTE TO VIA LORENZO	5/11/2011
ALLEY 1	MIRALESTE TO VIA DEL PLAZA	5/11/2011
ALLEY 2	VIA DEL PLAZA TO PVDE	5/11/2011
PICARDIE	PVDE TO VIA CANADA	5/11/2011
VIA CANADA north side	PICARDIE TO VIA DE ANZAR	5/11/2011
VIA CANADA	VIA DE ANZAR TO VIA DE ANZAR	5/11/2011
VIA CANADA south side	VIA DE ANZAR TO 6700 VIA CANADA	5/11/2011
CLEVIS RD	PVDE TO END	5/11/2011
MARTINGALE DR	MUSTANG TO END	5/11/2011
BRONCO south side	CAYUSE LN TO MUSTANG	5/11/2011
BRONCO	PVDE TO CAYUSE LN	5/11/2011
KINGSRIDGE	MIRALESTE TO END	5/11/2011
MUSTANG DR	BRONCO TO CITY LIMIT	5/12/2011
CAYUSE LN	BRONCO TO END	5/12/2011
BRONCO	CAYUSE LN TO MUSTANG	5/12/2011
ROAN RD	PVDE TO END	5/12/2011
VIA CANADA	PVDE TO PICARDIE	5/12/2011
VIA CANADA south side	PICARDIE TO VIA DE ANZAR	5/12/2011
VIA CANADA north side	VIA DE ANZAR TO 6700 VIA CANADA	5/12/2011
MIRALESTE PLAZA	PVDE TO MIRALESTE	5/13/2011
VIA SUBIDA	PVDE TO END	5/13/2011
VIA SIENA	BRAMANTE CIR TO MIRALESTE	5/13/2011
BRAMANTE CIR	AROUND THE ISLAND	5/13/2011
VIA DEL PLAZA	MIRALESTE PLAZA TO VIA SIENA	5/13/2011
VIA VELARDO	VIA CANADA TO END	5/13/2011
VIA CANADA	6700 TO END	5/13/2011
VIA DE ANZAR	VIA CANADA TO VIA CANADA	5/13/2011
CORSINI PL	PVDE TO END	5/13/2011
VIA BRAMANTE	MIRALESTE TO BRAMANTE CIR	5/13/2011





**SULLY MILLER CONTRACTING CO.  
 CITY OF RANCHO PALOS VERDES  
 REVISED SLURRY SEAL SCHEDULE 5-9-2011**

**MAY 11, 2011**

**MAY 12, 2011**

**MAY 13, 2011**