

CITY OF ROLLING HILLS

CITY OF ROLLING HILLS ESTATES

CITY OF ROLLING HILLS ESTATES

CITY OF RANCHO PALOS VERDES

CITY OF ROLLING HILLS

NO WORK ON JULY 5TH
(MONDAY OBSERVANCE OF JULY 4TH)

CONSTRUCTION SCHEDULE

TOTAL WORK DURATION: 2 TO 2½ MONTHS
WORK HOURS: 9AM TO 3PM MONDAY THRU FRIDAY
9AM TO 3PM SATURDAY

UNDERGROUND CONSTRUCTION

PHASE 1 = 25 WORKING DAYS

PHASE 2 = 20 WORKING DAYS

PHASE 3 = 20 WORKING DAYS

PHASE 4 = 12 WORKING DAYS

PHASE 5 = 20 WORKING DAYS

AERIAL CONSTRUCTION


10 WORKING DAYS


LEGEND

 UNDERGROUND CONSTRUCTION STREET ACCESS


 AERIAL CONSTRUCTION IN REAR UTILITY EASEMENT

 AERIAL CONSTRUCTION STREET ACCESS

 CITY BOUNDARIES



FIBER CONSTRUCTION PROJECT
PALOS VERDES DRIVE EAST FROM
CONESTOGA DRIVE TO CLEVIS ROAD



Rancho Palos Verdes